
eWIC Vendor Team Meeting Minutes 
April 17, 2014  

 
ATTENDEES: Mike Scott-Total Retail Solutions;  Gary Loftis and Charlie Carter- Arkansas Cash Register 
Systems; Jason Cooper, Curtis Wiggins and Michelle Clark-Brookshire Grocery Company; Norman 
Williams-Walmart; Sherry-Supervalue; Polly Martin-Arkansas Grocers and Retail Merchants 
Association; Jennifer Simpson-Kroger; Jon King- Hay’s Stores; Paul Rowton- Edwards Food Giant; 
Teresa Guerrero, MIS Section Specialist; Leslie Formeman, MIS Section Coordinator; Doris Allen, Food 
Delivery Section; Pamela Woodard George, Food Delivery Section Manager 

 

 Requests for Proposals (RFP) 
o Project Implementation Contractor 

 The advertisement closed on March 7, 2014 and has gone through the 
evaluation process. 

 Public notice of anticipation to award was posted on April 15, 2014 on 
the Arkansas Office of State Procurement website: 
http://www.arkansas.gov/dfa/procurement/pro_intent.php 

 The purpose of the posting is to establish a specific time in which vendors 
and agencies are aware of the anticipated award. 

 This notice is required to appear for a minimum of 14 calendar days. No 
official award can be issued prior to the end of the 14 day posting period. 

 Additionally, the Project Implementation contract cannot be awarded 
until it has received legislative approval. It has to be submitted by April 
23, 2014 in order to get on the June agenda. We anticipate the contract 
to be officially awarded by July 1, 2014. 

 The Project Implementation Contractor will provide project management 
support and quality assurance/oversight. They will see us from where we 
are now in the development stage through pilot implementation and 
statewide expansion. They will be very involved with the retailer 
community, helping to make sure that all vendors are eWIC ready. They 
will also work closely with our other two contractors – the offline module 
developer and the claims processor 

o Offline Module Developer and Claims Processor 
 The internal review by the agency’s procurement office of both RFPs is 

completed. 
 The RFPs have been submitted by the agency to the Office of State 

Procurement. The next step is to send them to USDA/FNS for final 
approval. 

 They will be advertised concurrently for 60 days. Unlike the Project 
Implementation Contractor, these two do not have to go to the State 
Legislative Peer Review because they are technical rather than 
professional/consultant services. 

 The Offline Module Developer will create a Smart Card eWIC interface for 
our current MIS system. This software will require modifications to the 
MIS system’s source code which will then become maintained entirely in-

http://www.arkansas.gov/dfa/procurement/pro_intent.php


house by the Arkansas Department of Health’s WIC Program and IT 
Services. 

 The Claims Processor will provide, host and maintain Arkansas eWIC 
settlement services. Arkansas will be the first among the smart card 
states to have a state operated system with an outsourced claims 
processing. 

 eWIC Timeline 
o We anticipate the Project Implementation Contractor to start July 1, 2014. 
o We expect the advertisement of the other two RFPs by late Spring with an award 

date of August 2014. We anticipate the delivery and acceptance of the offline 
module design and claims processing system by Spring 2015. 

o Pilot in Miller County is still projected June 1 – August 31, 2015. 
 1-2 months out, we’ll conduct level 3 certifications and provide retailer 

training in the pilot area. 
o Immediately following the pilot, our office will submit a cost evaluation study to 

FNS which may take up to 60 days to review and approve. Once approved, we 
may begin statewide rollout. 

o If FNS requires the full 60 days, then statewide rollout will begin November 1, 
2015. 

o At our January meeting, a copy of the tentative phasing dates for statewide 
rollout was provided. The general consensus was the desire that it move more 
quickly. That is our desire as well; however, the speed of rollout depends on the 
number of clinic staff to handle it. Three to four weeks are anticipated between 
phases. 

 The dates indicated on the schedule are the “Go Live” date. Prior to that 
date, we will be in the stores and clinics providing training. 

o Three months after statewide rollout, no more paper checks! 

 Calendar Month Transition 
o Moving from rolling month (date certified – 30 day valid period) to calendar 

month (static month) 
o Food benefits issued on the eWIC card will be valid during the calendar month; in 

order for transition to be complete 6 months out from pilot date, begin 
transition on October 1, 2014 

o Food benefits issued from one to three months based on policy and participant 
circumstances. This reduces the number of trips the participant must make to 
the local agency and reduces local agency traffic.  
 

o Checks issued October 1 and afterward will be by calendar month. However, 
stores my still receive checks issued on rolling month valid during October 
through December. For example, checks issued in September for three months’ 
worth of benefits will be on rolling month for Oct, Nov, Dec. 

o Stores will experience an increase at first of month gradually beginning October 
2014; complete switch by January 2015. 

 Test and Production Cards/Keys 
o We have received approval from the State to purchase smart cards from the 

Texas contract with Solisystems. 



o Solisystems will alos provide us with production and test keys needed to encrypt 
payment terminals. 

 Certifications 
o Our office will conduct Level 3 certifications as we move closer to 

implementation/pilot date and then before going live in each phasing area – 
about 3-4 weeks between phases. 

o Once we begin to receive our test cards, we will be able to provide those and 
test scripts for pre-certifications. 

o Jason had inquired at a previous meeting whether self-certifications will be 
allowed. This decision may come from feedback during the pilot. 

o If your POS system has not yet been certified by another smart card/offline state, 
speak to your reseller who needs to speak with the developer. 

o Check with our office too – Ohio is process of certifying several systems new to 
offline WIC EBT. 

o If you would like a list of certified systems, please email or call Alison or Teresa.   
You can also find this information on the webpage. 

o FNS Conference Calls 
 There are a few USDA FNS Conference calls that vendors may participate 

on if you are interested; the Technical Documents Workgroup and the 
Retailer Certification Calls.    The Retailer Certification Calls are 
discussions between Smartcard states regarding the standardization of 
Retailer Certifications.     

 If you are interested in participating in these calls, email or call Alison or 
Teresa.  

 Questions/Comments 
o No questions or comments were raised. 

 Next Meeting 
o Next conference call will be Thursday, June 19, 2014 at 1:30. Call-in Number: 1-

877-336-1831. Access Code: 8951404 
o If anything comes up before our next meeting, we will email everyone. As 

always, if you need anything please give Teresa Guerrero a call at 501-661-2087 
or email at teresa.guerrero@arkansas.gov or call Alison Whitten at 501-661-
2551 or email at alison.whitten@arkansas.gov.  
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PHASE 

(TENTATIVE) 
COUNTY REGION CLINICS RETAILERS 

EBT DATE 

(TENTATIVE) 

(PILOT) Miller SW 1 7 6/1/2015 

1 

Little River SW 1  3 

11/2/2015 

Lafayette SW 1  1 

Hempstead SW 1  4 

Columbia SW 1  6 

Union SW 1  6 

Calhoun SW 1  0 

Ouachita SW 1  7 

Nevada SW 1  1 

Sevier SW 1  3 

Howard SW 1 3 

2 

Montgomery SW 1  1 

12/7/15 Pike SW 1 2 

Polk SW 1  3 

3 

Chicot SE 1  2 

1/11/16 

Ashley SE 2  4 

Bradley SE 1  1 

Cleveland SE 1  1 

Lincoln SE 1  1 

Drew SE 1  2 

Desha SE 2  3 

4 

Grant  Central 1  2 

2/1/16  
Jefferson SE 1  9 

Arkansas SE 2 4 

Dallas SW 1  1 



PHASE 

(TENTATIVE) 
COUNTY REGION CLINICS RETAILERS 

EBT DATE 

(TENTATIVE) 

5 

Garland Central 1  13 

2/15/16  Hot Spring SW 1  4 

Clark SW 1  3 

6 

Benton NW 3  22 

3/14/16  Washington NW 3  26 

Madison NW 1  2 

7 

Crawford NW 1  7 

4/4/16  

Sebastian NW 2  14 

Franklin NW 1  3 

Logan NW 2  4 

Scott NW 1  3 

Johnson NW 1  2 

8 

Carroll NW 1  5 

4/18/16  

Boone NW 1  4 

Baxter NW 1  5 

Marion NW 1  4 

Searcy NW 1  2 

Fulton NW 1  1 

Newton NW 1  1 

9 

Pope NW 1  7 

5/9/16  

Yell NW 2  3 

Conway NW 1  3 

Perry Central 1  1 

Faulkner Central 1 11 

10 Pulaski Central 4  42 6/6/16  



PHASE 

(TENTATIVE) 
COUNTY REGION CLINICS RETAILERS 

EBT DATE 

(TENTATIVE) 

Saline Central 1  10 

11 

Clay NE 3  3 

6/27/16  

Randolph NE 1  2 

Greene NE 1  4 

Sharp NE 1  4 

Izard NE 1  4 

Stone NE 1  3 

Lawrence NE 1 4 

Independence NE 1  5 

12 

Van Buren NW 1  4 

7/18/16 

Cleburne NE 1  4 

White NE 2 13 

Lonoke Central 2  6 

Prairie SE 1  3 

13 

Monroe SE 1  2 

8/1/16  Lee SE 1  1 

Phillips SE 1  3 

14 

St. Francis SE 2  4 

8/22/16 
Woodruff NE 1 2 

Crittenden NE 1  13 

Cross NE 1  4 

15 

Mississippi NE 2 9 

9/19/16  
Craighead NE 1  13 

Poinsett NE 3  5 

Jackson NE 1 4 



PHASE 

(TENTATIVE) 
COUNTY REGION CLINICS RETAILERS 

EBT DATE 

(TENTATIVE) 

COMPLETION OF FULL STATEWIDE EXPANSION 12/31/2016 

 

 
 
 


